

New London Police Dept Feasibility Study Program Schedule

ID	Task Mode	Task Name	Duration	Start	Finish	Timeline (May '24 to Nov '24)																									
1		NLPD Study/Program Update	178 days	Fri 1/5/24	Tue 9/10/24	[Timeline bar from 1/5/24 to 9/10/24]																									
2		Designer Selection	31 days	Fri 1/5/24	Fri 2/16/24	[Timeline bar from 1/5/24 to 2/16/24]																									
9		Program Update	42 days	Fri 6/14/24	Mon 8/12/24	[Timeline bar from 6/14/24 to 8/12/24]																									
10		LBPA Kick-off Meeting	0 days	Fri 6/14/24	Fri 6/14/24	[Timeline bar from 6/14/24 to 6/14/24]																									
11		questionnaire issued	4 days	Tue 6/18/24	Fri 6/21/24	[Timeline bar from 6/18/24 to 6/21/24]																									
12		PD response due	3 wks	Tue 6/18/24	Mon 7/8/24	[Timeline bar from 6/18/24 to 7/8/24]																									
13		LBPA update	2 wks	Tue 7/9/24	Mon 7/22/24	[Timeline bar from 7/9/24 to 7/22/24]																									
14		Draft program to PFCA	0 days	Mon 7/22/24	Mon 7/22/24	[Timeline bar from 7/22/24 to 7/22/24]																									
15		PFCA Approves Space Program	3 wks	Tue 7/23/24	Mon 8/12/24	[Timeline bar from 7/23/24 to 8/12/24]																									
16		Buker Building Evaluation	3 wks	Wed 7/17/24	Tue 8/6/24	[Timeline bar from 7/17/24 to 8/6/24]																									
17		Site visits	0 days	Tue 8/6/24	Tue 8/6/24	[Timeline bar from 8/6/24 to 8/6/24]																									
18		Concepts & Test fits	25 days	Wed 8/7/24	Tue 9/10/24	[Timeline bar from 8/7/24 to 9/10/24]																									
19		Site Test fits	3 wks	Wed 8/7/24	Tue 8/27/24	[Timeline bar from 8/7/24 to 8/27/24]																									
20		Draft Report	0 days	Tue 8/27/24	Tue 8/27/24	[Timeline bar from 8/27/24 to 8/27/24]																									
21		Final Report	2 wks	Wed 8/28/24	Tue 9/10/24	[Timeline bar from 8/28/24 to 9/10/24]																									

Project: 2024-0625-NLPD-Stud
Date: Tue 6/25/24

Task		Group By Summary		External Milestone		Duration-only		Deadline	
Split		Rolled Up Task		Inactive Task		Manual Summary Rollup		Progress	
Milestone		Rolled Up Milestone		Inactive Milestone		Manual Summary			
Summary		Rolled Up Progress		Inactive Summary		Start-only			
Project Summary		External Tasks		Manual Task		Finish-only			