

NEW LONDON POLICE DEPARTMENT STATUS REPORT DECEMBER 01, 2023

Awarding Authority/Owner:

- Voted to accept Colliers proposal and is executing the agreement - Pending
- ~~Issued previously prepared studies and reports to Colliers – Complete~~
- ~~Issued site descriptions to Colliers for review and physically toured several sites – Complete~~
- To provide more statistics on Police calls for service, response types, detainee etc - Pending
- Will determine the method and frequency for communicating with the Selectboard and public – Selectboard, December 15, 2023 (8:00AM)
 - Progress update
 - Schedule overview
 - Review Site Matrix
 - Designer RFP

Colliers Project Leaders:

- Working on inputting the site information into the site matrix – Issued
 - Chief to review with Adam
- Working on an RFP for D. Mires to update the 2020 report – draft issued
- Set Owner meetings for Friday’s 9:00AM – ongoing weekly
- Develop an issue weekly status report – ongoing
- Contact Design firms for heads up 12/1-12/6
- Issue RFP to design firms week of 12/11 – Pending SB review